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FOR IMMEDIATE RELEASE
February 7, 2019

Company Name: Leopalace21 Corporation
Representative: Eisei Miyama, President and CEO
Code Number: 8848 (Tokyo Stock Exchange, First Section)
Contact: Bunya Miyao, Director

Tel: +81-50-2016-2907
E-mail: ir@leopalace21.com

Progress Report of All-building Investigations and

Notice Concerning Newly Confirmed Construction Defects

On April 27 and May 29, 2018, Leopalace21 Corporation (Headquarters: Nakano, Tokyo;

President and CEO: Eisei Miyama, the “Company”) announced that parting walls of certain

apartments constructed by the Company had the possibility of being in violation of the Building

Standard Law. We announced that we will investigate all buildings and repair those with defects.

During the course of the investigations, we confirmed additional construction defects that may be

in violation of the Building Standard Law. These defects are separate from the parting wall defects

previously announced. Details of defects and our future courses of action are described below.

We sincerely apologize to our tenants, apartment owners, and all our stakeholders for the

trouble caused by parting wall defects, as well as these newly confirmed defects. In the wake of

these newly confirmed defects, we intend to reiterate our commitment to resolving this issue

through efforts of all officers and employees. We are marshaling our corporate forces to conduct

investigations and repairs, and will make every effort to restore trust as soon as possible.

1. Progress report of all-building investigations

All-building investigations are implemented with emphasis on checking the existence of

parting walls and any discrepancies with the actual construction and construction certification

documents (floor plans and specifications necessary for authorization of construction). On-site

investigations are accompanied by third-party first-class architects. After we judge the results

of the investigation, third party first-class architects make final judgments, and we report the

results to designated administrative agencies. Also, management and the Emergency

Headquarters for Parting Wall Construction Deficiencies, with the President and CEO acting

as Chief of Headquarters, monitors and discusses the progress of investigations daily. We will

continue to conduct investigations while receiving instructions from designated administrative

agencies, and make effort to ensure the objectivity of these investigations.

(1) Nail series

Nail series are subject to top priority investigations, and the investigation progress rate is

99.01%. This progress rate is based on the number of buildings that we have investigated, by

entering from under eaves or rooms into attics. However, repairs are behind schedule. We

previously planned to complete repairs by the end of January, but the progress rate as of

January 28, 2019 is 32.5%. Consultation concerning repairs is taking more time than

previously assumed, but we will review personnel assignments and operational flows, and

make every effort to complete repairs as soon as possible.
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(2) 6 series

6 series are subject to top priority investigations, and the investigation progress rate is 90.93%.

This progress rate is based on the number of buildings in which we have investigated at least

one room. If a defect is confirmed in any of the rooms, we categorize the entire building as

defected. Even if defects are not confirmed, we will continue investigations until all rooms in

the building are completed. Concerning repairs, most repairs are done from the interior, and

are completed room-by-room rather than an entire building all at once. Concerning minor

deficiencies (B-4 noted in Appendix 1), which makes up the majority of defects, there are

cases where repairs are conducted at the same time as investigations, after consultations with

apartment owners and designated administrative agencies. We are making every effort to

complete repairs by our initial target of October 31, 2019.

(3) Series not subject to top priority investigations

In conjunction with top priority investigations, we are currently investigating series not subject

to top priority investigations (ie. series other than Nail and 6 series). We have checked and

confirmed that there are no inadequacies in construction certification documents and

construction manuals of these series. Previously, we planned to complete investigations and

repairs of these other series at the same time as the Nail and 6 series. However, we have

decided to investigate these other series after we have an outlook on the completion of top

priority investigations. We will repair properties if any defects are found.

(4) Revision of the number of buildings constructed by the Company

During the course of all-building investigations, we discovered properties not included in our

list of constructed properties. The current number of properties subject to investigations is

39,085 buildings.

[Appendix 1] All-building investigation progress as of January 28, 2019

2. Newly confirmed defects

(1) Overview of defects

① Discrepancies of insulation materials in parting walls

During the course of all-building investigations, we confirmed certain discrepancies in parting

walls of Gold Residence and New Gold Residence series (both subject to top priority

investigations, “GR” and “NGR”) constructed between June 12, 1996 and September 17, 2001.

Discrepancies were confirmed in certain buildings constructed in 16 prefectures of Japan.

Although it is written in construction certification documents that glass wool (fiberglass) is to

be used as insulation material in parting walls, we confirmed that foamed urethane was used

in certain buildings. There is a possibility that these buildings do not meet the sound insulation

standards of apartments required by the Building Standard Law. “Foamed urethane was used”

means that the installed wall panels (“subject panels”) were filled with foamed urethane. The

foamed urethane was used as an insulation material.

[Appendix 2] Specifications of walls with foamed urethane (parting wall)
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② Exterior wall structures not meeting qualifications certified by the Minister of Land,

Infrastructure and Transport

We confirmed that subject panels (noted in Appendix 3) were installed in exterior walls of “GR”,

“NGR”, and Villa Alta (not subject to top priority investigations, “AGR”) series constructed in 16

prefectures between September 14, 1999 and February 9, 2001. According to the Building

Standard Law, exterior walls of apartments require semi-fire-resistant or fireproof structures.

However, we confirmed that certain buildings with the subject panels installed do not meet

qualifications certified by the Minister of Land, Infrastructure and Transport*1, as noted in

construction certification documents.

[Appendix 3] Specifications of walls with foamed urethane (exterior wall)

*1 Qualifications certified by the Minister of Land, Infrastructure and Transport:

③ Construction of ceilings

During the course of all-building investigations, we confirmed defects in ceilings (ie. living

space floors) of “GR” series constructed between March 16, 1996 and January 22, 2001.

Defects were confirmed in certain buildings constructed in 32 prefectures of Japan. According

to the Building Standard Law, floors of three-story apartments require one-hour

semi-fire-resistant structures, with double layers using materials specified in construction

certification documents. However, we confirmed single-layered ceilings as well as

double-layered ceilings with non-specified materials.

(2) Cause of defects

① Course of events leading to subject panels being used in exterior and parting walls and

number of subject properties

a. Course of events leading to subject panels being used

At that time, we were examining measures to increase productivity at construction sites. As

a simplified method of binding materials for exterior walls (siding and reinforced gypsum

board) and parting walls (two gypsum boards), subject panels were manufactured using

foamed urethane as an adhesive.

1 hour

semi-fire-resistant

structure list

Exterior wall (outer side) QF060BE-9225
Before May 16, 2002:

Semi-fire-resistant Wb2011

45 minute

semi-fire-resistant

structure list

Exterior wall (outer side) QF045BE-9226
Before May 16, 2002:

Semi-fire-resistant Wb1022

Fireproof structure list Exterior wall (outer side) PC030BE-9202
Before May 16, 2002:

Fireproof No. 1287
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b. Cause of defects in parting walls

At that time, the Ministry of Construction Notice No. 1827 (issued in 1970) required glass

wool or rock wool to be used as insulation material in parting walls. However, since foamed

urethane was recognized as a superior material in terms of insulation performance and

price (foamed urethane is more expensive), we wrongly assumed that it met notice

requirements.

c. Cause of defects in exterior walls

The binding method of boards and the necessary length between wall backings is specified

in qualifications certified by the Minister of Land, Infrastructure and Transport. However, we

believe communication between the designing department and the product ordering

department was insufficient, leading to the manufacturing of subject panels with

specifications different from those specified in the qualifications.

d. Number of subject properties

A list prepared at the time when subject panels were manufactured contains the apartment

numbers which panels were delivered. By checking this list against the list of apartments

we have constructed, we confirmed that 925 apartments have the possibility of subject

panels being installed in the exterior and/or parting walls.

② Cause of construction defects in ceilings and number of subject properties

a. Cause of defects

In the finish specifications included in construction certification documents, it is written that

“semi-fire-resistant specifications are stated in the ‘semi-fire-resistant structure list.’” In the

semi-fire-resistant structure list, it is written that the materials used for ceilings should be

“12.5 mm reinforced gypsum board (drywall) + 9 mm sound-absorbing rock wool board.”

However, in the sectional detail drawing, it is written that materials used for ceilings should

be “12.5 mm reinforced PB + 9 mm decorative board (drywall).” In the finish specifications,

it is written that materials for ceilings should be “sound-absorbing rock wool board or 9.5

mm decorative gypsum board (drywall).” We believe these inconsistent and misleading

expressions have resulted in misunderstandings, thus leading to construction defects. In

addition, the decorative board and the sound-absorbing rock wool board are similar in

appearance, and it is also not clear from the outside whether there is one layer or two

layers after the ceiling is finished. Due to these factors, it is highly probable that

construction supervision failed to indicate any inadequacies. Therefore, we believe that

inadequate use of decorative boards on ceilings was not corrected and constructions were

carried out.

[Appendix 4] Ceiling specifications of three-story Gold Residence with semi-fire-resistant

structure
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b. Number of subject properties

We checked construction certification documents of all apartment series and have

confirmed that only construction certification documents of three-story “GR” have

misleading notations. Properties with the possibility of being defective are limited to

three-story “GR” with one hour semi-fire-resistant structures. There are a maximum of 641

buildings existing nationwide.

(3) Repair method

Currently, we are considering adding a layer from the inside of the room to repair ceilings and

parting walls. We will consult with apartment owners and designated administrative agencies

and decide the method and content of repairs.

For exterior walls, we are considering repairs to match qualifications certified by the Minister

of Land, Infrastructure and Transport, and will consult with apartment owners and designated

administrative agencies. At the same time, we will check whether or not we can acquire the

qualifications.

(4) Maximum number of properties with additional defects

Series

Total number of

buildings

constructed

Defect in

parting wall *1

Defect in

exterior wall *2

Construction

defect in

ceiling *3

Total (*1+*2+*3)

excluding

overlap

GR 1,660 546 546 641 945

NGR 679 225 326 - 326

AGR 153 - 53 - 53

Total 2,492 771 925 641 1,324

*1 Defect in parting wall: nonconformance with Ministry of Construction Notice No. 1827

*2 Defect in exterior wall: nonconformance with qualifications certified by the Minister of Land, Infrastructure and

Transport (No. QF060BE-9225, QF045BE-9226, PC030BE-9202)

*3 Construction defect in ceiling: nonconformance with Ministry of Land, Infrastructure and Transport Notice No. 253

[Appendix 5] Maximum number of properties with additional defects by prefecture

3. Future courses of action against newly confirmed defects

(1) For tenants living in apartments constructed by the Company

① Apartments with defects confirmed in parting walls

Although fire resistance is ensured by double-layered gypsum boards (drywall), there is a

possibility that sound insulation levels do not meet standards required by the Building

Standard Law.

For tenants living in apartments managed by the Company, we will make arrangements for

relocation once we complete consultations with apartment owners and designated

administrative agencies about repair methods. We will bear all expenses related to

relocations.

For tenants living in apartments managed by other companies, we will promptly notify

apartment owners and property management companies of the situation. We will make

arrangements for relocation once we complete consultations with designated administrative

agencies about repair methods. We will bear all expenses related to relocations.
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② Apartments with defects confirmed in exterior walls

At that time, we have conducted fire resistance performance tests, and received approval to a

certain degree. However, since the buildings do not comply with qualifications certified by the

Minister of Land, Infrastructure and Transport, we are considering repairs to match the

specifications required by the qualifications.

For tenants living in apartments managed by the Company, we will make arrangements for

relocation once we complete consultations with apartment owners and designated

administrative agencies about repair methods. We will bear all expenses related to

relocations.

For tenants living in apartments managed by other companies, we will promptly notify

apartment owners and property management companies of the situation. We will make

arrangements for relocation once we complete consultations with designated administrative

agencies about repair methods. We will bear all expenses related to relocations.

③ Apartments with construction defects confirmed in ceilings

Fire resistance of apartments with defects does not meet standards required by the Building

Standard Law. Therefore, we will promptly make arrangements for relocation.

For tenants living in apartments managed by the Company, we will make arrangements for

relocation, and bear all expenses related to relocations.

For tenants living in apartments managed by other companies, we will promptly notify

apartment owners and property management companies of the situation. We will make

arrangements for relocation and bear all expenses related to relocations.

(2) For owners of apartments constructed by the Company

① Apartments with defects confirmed in parting walls

We will inform owners of apartments with defects. We will bear all expenses related to repairs,

as well as compensate the rent of vacant rooms while tenant recruitment is suspended.

② Apartments with defects confirmed in exterior walls

We will inform owners of apartments with defects. We are considering repairs to match

qualifications certified by the Minister of Land, Infrastructure and Transport, and will consult

with apartment owners and designated administrative agencies. At the same time, we will

check whether or not qualifications certified by the Minister of Land, Infrastructure and

Transport can be acquired. We will bear all expenses related to repairs, as well as

compensate the rent of vacant rooms while tenant recruitment is suspended.

③ Apartments with construction defects confirmed in ceilings

We will inform owners of apartments with defects. We will bear all expenses related to repairs,

as well as compensate the rent of vacant rooms while tenant recruitment is suspended.
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4. Determining root causes of defects and measures to prevent recurrence

(1) Determining root causes of defects

At the current time, we have confirmed inconsistent expressions and clerical errors in

construction certification documents, construction not being done according to construction

certification documents, and certain structures not meeting qualifications certified by the

Minister of Land, Infrastructure and Transport. We believe these defects are a result of a low

level of knowledge and consciousness concerning legal compliance. However, we have not

been able to determine the specific causes for these defects. We will continue investigating

the root causes including problems of construction management, and will do so by

interviewing the relevant personnel at the time.

(2) Measures to prevent recurrence

The newly established Compliance Management Division will investigate the causes and

formulate measures to prevent recurrence. Going forward, when launching new products or

changing parts and materials for existing products, we will confirm that there is no doubt about

compliance with laws and regulations, through checks by the Construction Legal Department

and inquiries to outside experts (third-party organizations). As a result, the causes of defects

that we have currently confirmed will be eliminated, and we believe that similar incidents will

not occur in the future.

In addition, based on the results of investigating root causes, we will review the work flow and

rules of the department in charge and restructure a system to prevent recurrence.

(3) Establishment of Compliance Management Division

Problems concerning construction defects of parting walls prompted us to fundamentally

review the compliance system of Leopalace21 group. We have established a Compliance

Management Division to drastically reorganize and strengthen our compliance and risk

system. The Compliance Management Division is made up of the Compliance Management

Department, the Construction Legal Department, and the Legal Affairs Department, and will

plan and formulate new systems, establish and operate an information management system,

and verify compliance with laws and regulations for new businesses, services, and new

products.

(4) Construction Legal Department

The Construction Legal Department of the Compliance Management Division will lead efforts

to establish an organizational culture that ensures thorough legal compliance of products as

well as the construction business itself. The Construction Legal Department will implement

measures such as the restructuring of systems that enable on-site risk information from

designing departments and construction departments to be shared throughout the company, a

system in which employees can report opinions and suggestions, workshops concerning

incidents of law violations, and compliance training.
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5. Impact on business results

For details, please refer to “Notice Concerning Revision of Earnings and Dividend Forecasts

due to Recording of Extraordinary Loss” announced on February 7, 2019. We maintain a

sufficient level of cash and cash equivalents as well as shareholders’ equity. As of December

31, 2018, cash and cash equivalents (consolidated) is 89.2 billion yen, and shareholders’

equity is 106.9 billion yen (shareholders’ equity ratio 35.2%). Going forward, we will continue

to strengthen our sales capabilities, further review our operational flow and costs, and work to

ensure smooth business operations.

6. Responsibilities of the Company’s management and disciplinary actions

The Board of Directors takes parting wall defects and newly confirmed defects as a matter of

extreme importance. The cause, future courses of action, and the responsibilities of internal

directors will be objectively examined by outside directors. At this time, internal directors will

return a portion of their remuneration as follows.

[Details of the return of officer remunerations]

Period: 6 months from February 2019

Subject: Internal directors

Content: President and CEO 30% of monthly remunerations

Other directors 20% of monthly remunerations



Appendix 1. All-building investigation progress (total 39,085 buildings) As of January 28, 2019

No. of buildings

■ Top priority investigations

Attic
Intermediate floors

(space above ceiling)
Attic

Intermediate floors
(space above ceiling)

Other minor
deficiencies

Above balcony
or hallway

Above balcony
or hallway

A-1 A-3 B-1 B-3 B-4 A-2 B-2

913 904 99.01% 6 824 0 20 0 33 0 21

No. of buildings

■ Top priority investigations

Attic
Intermediate floors

(space above ceiling)
Attic

Intermediate floors
(space above ceiling)

Other minor
deficiencies

Above balcony
or hallway

Above balcony
or hallway

A-1 A-3 B-1 B-3 B-4 A-2 B-2

14,370 13,067 90.93% 1,745 412 636 1,900 535 5,067 516 649

■ Series other than the above

Since Leopalace21 is prioritizing investigations and judgments on the Nail series and 6 series, we will commence investigations and judgments on 23,802 buildings of *The disclosure method has been changed to reflect prioritization of
apartment series other than the above after top priority properties are completed. We will be conducting investigations based on requests or other circumstances. judgments concerning interior deficiencies.

*Above are preliminary figures, and are subject to changes or revisions.

No parting
wall

Partial
deficiencies

Nail series

6 series

Interior Exterior

Subject to investigations
Total to be

investigated
Investigation
commenced

Investigation
progress rate

No
deficiencies

No parting wall Partial deficiencies

Interior Exterior

Subject to investigations
Total to be

investigated
Investigation
commenced

Investigation
progress rate

No
deficiencies

No parting wall Partial deficiencies
No parting

wall
Partial

deficiencies

Above balcony or hallwayAttic
Intermediate floors

(space above ceiling)
Attic

Intermediate floors

(space above ceiling)
Other minor deficiencies Above balcony or hallway

Pitched roof

Interior Exterior

No parting wall Partial deficiencies No parting wall Partial deficiencies



Glass wool or
rock wool

Drywall
t=12.5 mm, double-layered

Cross section of parting wall

Drywall
t=12.5 mm, double-layered

Foamed urethane

Specifications written in
construction certification documents

Specifications of
actual construction

Cross section of parting wall

Drywall
t=12.5 mm, double-layered

Drywall
t=12.5 mm, double-layered

[ Semi-fire-resistant structure list ]

Ministry of Land, Infrastructure and Transport Notice No.253

Ministry of Construction Notice No.1827

Drywall 12.5mm DL
Glass
wool

Wallpaper

Drywall 12.5mm DL
Wallpaper

Parting
wall

Appendix 2. Specifications of walls with foamed urethane (parting wall)



Appendix 3. Specifications of walls with foamed urethane (exterior wall)

Exterior wall (interior-side)

Siding

Less than 606 mm
intervals between
wall backings

About 455 mm intervals
between wall backings

Glass wool

Image of panel

Wide intervals between
wall backings

Wide intervals between
wall backings

Foamed urethane

Image of panel

Specifications written in
construction certification documents

Specifications of
actual construction

Exterior wall (outer-side) Exterior wall (interior-side)Exterior wall (outer-side)

Siding

Reinforced drywall
(Drywall for

fireproof structure)

[ 1 hour semi-fire-resistant structure list ]

Exterior
wall

Siding
Glass wool

Reinforced drywall 15mm
Wallpaper

QF060BE-9225

[ 45 minute semi-fire-resistant structure list ]

Exterior
wall

Siding
Glass wool

Reinforced drywall 15mm
Wallpaper

QF045BE-9226

[ Fireproof structure list ]

Exterior
wall

Siding
Glass wool

Drywall 12.5mm
Wallpaper

PC030BE-9202

Reinforced drywall
(Drywall for

fireproof structure)



Image of ceiling construction Image of ceiling construction Image of ceiling construction

Sound-absorbing rock wool (9 mm)
on top of reinforced drywall (12.5 mm)

Decorative drywall (9 mm)
on top of reinforced drywall (12.5 mm)

Decorative drywall (9.5 mm),
single layer

Ceiling Ceiling
Ceiling
finishReinforced drywall 12.5mm

Sound-absorbing rock wool 9mm
Reinforced PB 12.5mm
Decorative drywall 9mm

Sound-absorbing rock wool
board or 9.5 mm decorative
gypsum board (drywall)

Semi-fire-resistant structure
“Semi-fire-resistant structure list”

Semi-fire-resistant structure
“Sectional detail drawing”

Semi-fire-resistant structure
“Finish specifications”

Ministry of Land, Infrastructure and Transport Notice No.253

Appendix 4. Ceiling specifications of three-story Gold Residence with semi-fire-resistant structure



Appendix 5. Maximum number of properties with additional defects by prefecture

Total number of

buildings constructed

1. Defect in

parting wall

2. Defect in

exterior wall

3. Construction defect

in ceiling

Total (1+2+3)

excluding overlap

Total number of

buildings constructed

1. Defect in

parting wall

2. Defect in

exterior wall

3. Construction defect

in ceiling

Total (1+2+3)

excluding overlap

Total number of

buildings constructed

1. Defect in

parting wall

2. Defect in

exterior wall

3. Construction defect

in ceiling

Total (1+2+3)

excluding overlap

1,660 546 546 641 945 679 225 326 0 326 153 0 53 0 53

1 Hokkaido 0 0 0 0 0 1 Hokkaido 0 0 0 0 0 1 Hokkaido 0 0 0 0 0

2 Aomori 0 0 0 0 0 2 Aomori 0 0 0 0 0 2 Aomori 0 0 0 0 0

3 Iwate 0 0 0 0 0 3 Iwate 7 0 0 0 0 3 Iwate 0 0 0 0 0

4 Miyagi 9 8 8 2 8 4 Miyagi 3 1 1 0 1 4 Miyagi 0 0 0 0 0

5 Akita 0 0 0 0 0 5 Akita 14 0 0 0 0 5 Akita 0 0 0 0 0

6 Yamagata 1 1 1 0 1 6 Yamagata 0 0 0 0 0 6 Yamagata 0 0 0 0 0

7 Fukushima 6 6 6 2 6 7 Fukushima 0 0 0 0 0 7 Fukushima 1 0 1 0 1

8 Ibaraki 122 95 95 48 103 8 Ibaraki 53 46 50 0 50 8 Ibaraki 4 0 4 0 4

9 Tochigi 42 24 24 22 34 9 Tochigi 4 0 2 0 2 9 Tochigi 2 0 1 0 1

10 Gunma 66 12 12 28 37 10 Gunma 25 8 11 0 11 10 Gunma 0 0 0 0 0

11 Saitama 149 103 103 74 123 11 Saitama 71 55 70 0 70 11 Saitama 15 0 13 0 13

12 Chiba 188 161 161 89 171 12 Chiba 37 25 37 0 37 12 Chiba 6 0 6 0 6

13 Tokyo 82 37 37 16 39 13 Tokyo 64 24 60 0 60 13 Tokyo 22 0 12 0 12

14 Kanagawa 117 55 55 15 60 14 Kanagawa 61 35 55 0 55 14 Kanagawa 21 0 12 0 12

15 Niigata 3 0 0 0 0 15 Niigata 8 0 0 0 0 15 Niigata 1 0 0 0 0

16 Toyama 25 2 2 1 3 16 Toyama 8 0 0 0 0 16 Toyama 0 0 0 0 0

17 Ishikawa 21 4 4 10 11 17 Ishikawa 4 0 0 0 0 17 Ishikawa 0 0 0 0 0

18 Fukui 13 0 0 3 3 18 Fukui 4 0 0 0 0 18 Fukui 0 0 0 0 0

19 Yamanashi 17 8 8 10 13 19 Yamanashi 7 2 4 0 4 19 Yamanashi 0 0 0 0 0

20 Nagano 24 8 8 13 15 20 Nagano 28 2 2 0 2 20 Nagano 3 0 0 0 0

21 Gifu 66 0 0 11 11 21 Gifu 3 0 0 0 0 21 Gifu 0 0 0 0 0

22 Shizuoka 104 21 21 54 63 22 Shizuoka 45 27 34 0 34 22 Shizuoka 9 0 4 0 4

23 Aichi 96 0 0 34 34 23 Aichi 24 0 0 0 0 23 Aichi 5 0 0 0 0

24 Mie 44 0 0 6 6 24 Mie 2 0 0 0 0 24 Mie 0 0 0 0 0

25 Shiga 4 0 0 1 1 25 Shiga 2 0 0 0 0 25 Shiga 1 0 0 0 0

26 Kyoto 2 0 0 1 1 26 Kyoto 19 0 0 0 0 26 Kyoto 1 0 0 0 0

27 Osaka 67 0 0 37 37 27 Osaka 56 0 0 0 0 27 Osaka 17 0 0 0 0

28 Hyogo 128 0 0 60 60 28 Hyogo 34 0 0 0 0 28 Hyogo 8 0 0 0 0

29 Nara 34 0 0 16 16 29 Nara 9 0 0 0 0 29 Nara 0 0 0 0 0

30 Wakayama 5 0 0 2 2 30 Wakayama 8 0 0 0 0 30 Wakayama 0 0 0 0 0

31 Totori 0 0 0 0 0 31 Totori 0 0 0 0 0 31 Totori 0 0 0 0 0

32 Shimane 0 0 0 0 0 32 Shimane 0 0 0 0 0 32 Shimane 0 0 0 0 0

33 Okayama 40 0 0 14 14 33 Okayama 3 0 0 0 0 33 Okayama 1 0 0 0 0

34 Hiroshima 44 0 0 21 21 34 Hiroshima 3 0 0 0 0 34 Hiroshima 18 0 0 0 0

35 Yamaguchi 10 0 0 1 1 35 Yamaguchi 3 0 0 0 0 35 Yamaguchi 3 0 0 0 0

36 Tokushima 0 0 0 0 0 36 Tokushima 0 0 0 0 0 36 Tokushima 0 0 0 0 0

37 Kagawa 2 0 0 1 1 37 Kagawa 14 0 0 0 0 37 Kagawa 3 0 0 0 0

38 Ehime 0 0 0 0 0 38 Ehime 3 0 0 0 0 38 Ehime 0 0 0 0 0

39 Kouchi 0 0 0 0 0 39 Kouchi 0 0 0 0 0 39 Kouchi 0 0 0 0 0

40 Fukuoka 60 1 1 22 23 40 Fukuoka 29 0 0 0 0 40 Fukuoka 7 0 0 0 0

41 Saga 9 0 0 1 1 41 Saga 4 0 0 0 0 41 Saga 0 0 0 0 0

42 Nagasaki 0 0 0 0 0 42 Nagasaki 0 0 0 0 0 42 Nagasaki 0 0 0 0 0

43 Kumamoto 30 0 0 21 21 43 Kumamoto 11 0 0 0 0 43 Kumamoto 4 0 0 0 0

44 Oita 30 0 0 5 5 44 Oita 7 0 0 0 0 44 Oita 1 0 0 0 0

45 Miyazaki 0 0 0 0 0 45 Miyazaki 0 0 0 0 0 45 Miyazaki 0 0 0 0 0

46 Kagoshima 0 0 0 0 0 46 Kagoshima 2 0 0 0 0 46 Kagoshima 0 0 0 0 0

47 Okinawa 0 0 0 0 0 47 Okinawa 0 0 0 0 0 47 Okinawa 0 0 0 0 0

AGR

Total

NGR
No. Prefecture

GR
No. Prefecture

Total

No. Prefecture

Total


